NWS CHANGE FORM 1. DATE SUBMITTED
PART A 18 May 2000

This form is in three parts. Submitters must complete unshaded blocks in Part A and as much of Part B as possible. WSH will complete Part C
(implementation details). If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management
at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

2. ORIGINATOR OFFICE 3. SUBMITTING AUTHORITY 4. COGNIZANT TECHNICAL INDIVIDUAL 5. ORIGINATOR TRACKING NUMBER
Name: Ward Seguin Name:Ken Sperow
APO Routing Code: W/APO1 Routing Code:W/OSD25 P426_TDL_A100062
Phone:(301) 713-0056x190 WWA_A02

6. SYSTEMS AFFECTED BY CHANGE 7. WSH TRACKING NUMBER
[CJDATA PRODUCTS (Complete Data Products Supplement)

NWS 589

] Asos x] Awips ] crs CINEXRAD ] OTHER (specify) 5/19/00

8. TITLE OF CHANGE

Alpha Test of Release 5.0 WWA Software

9. TYPE OF CHANGE 10. SITES AFFECTED (Attach Part B, Page 2, if needed)

CIHARDWARE SOFTWARE [C] DOCUMENTATION ONLY TSA, MRX, EAX, RLX, GTF, VUY

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

Perform Alpha testing of the Release 5.0 Watch/ Warning/Advisory (WWA ) Software.

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)

This version includes a shared formatter (WARNGEN/WWA) with common templates, support for VTEC, watches by county (including WCN), WWA
summaries for ther NWR and fixes for outstanding DRs.

Installation instructions to be provided (See Part B, Item 9).

13. ALTERNATE SOLUTIONS

None

14. REQUIRED 15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)
CHANGE DATE
The Office of Meteorology has requested the testing to be accomplished as soon as possible. Software has just finished our testing
TBD phase and will be ready to be installed on 5/15.

CCB/PMC/CMB DECISION

16. DECISION AUTHORITY LEVEL
CCB LEVEL ONLY XJFAST TRACK [CPMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION SIGNATURE

]
APPROVED
O

RECOMMEND APPROVAL DATE SIGNED

(]  DISAPPROVED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED

18. PMC OR NWS CMB DECISION SIGNATURE
] APPROVED

] DISAPPROVED DATE SIGNED
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NWS CHANGE FORM
PART B

1. ORIGINATOR TRACKING NUMBER

P426_TDL_A100062

All RC/ECP submissions must also address the following information. Indicate if any areas are unknown or do not
apply. State why information is unknown and when it will be available. Attach extra pages if necessary,

2. WSH TRACKING NUMBER

referencing each applicable subject. NWS 589
FUNDING INFORMATION
Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative 3. SOURCE OF 4. TOTAL COST
time, and software development time when applicable.) FUNDING s
5. DEVELOPMENT COSTS (Estimate development costs) KMOD AMOUNT
BASE
This cost is associated with Release 5.0 development
6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate test and evaluation costs) BASE AMOUNT
N/A $0
7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) KMOD AMOUNT
BASE $0
8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs) AMOUNT
N/A $0
9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs) KMOD AMOUNT
1. Install Instructions and documentation will be provided one week to the start of the Alpha test. BASE $
2. The SST will put the executables and install instructions on NOAAL FTP server and notify the
sites to download.
9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits) KMOD AMOUNT
Contractor (PRC) - NCF Operations Unknown

SUPPORTING INFORMATION AND SCHEDULES

Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta
Test, and OT&E)
N/A

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing, etc.)
N/A

12. IMPLEMENTATION/RETROFIT SCHEDULE
ASAP

13. FACILITY INFORMATION (Attach facility drawings/plans.)

N/A

14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
N/A

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)
N/A

17. COORDINATION OF CHANGE WITH OTHER CHANGES
This software can be installed on a AWIPS Version 4.2.6 or 4.3.1
system. Special instructions will be prepared for 4.3.3 installation.

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and
document numbers. Attach Part B, Page 2, if needed.)
See Attachment Part B

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)
No recurring workload impacts.

20. LOGISTICS IMPACTS (Include facilities, maintenance, training, and support
equipment impacts.)
N/A

21. OPERATIONAL IMPACTS (Include continuity and back up needs
and plans.)

Service backup during software installation required (approximately
one hour for basic installation).

22. ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)
The plan is to conduct alpha testing remotely. At this time, travel for training is not anticipated.
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NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER

P426_TDL_A100062

This information is required prior to publication of Engineering Modification Notes and Software Release Notes. List physical items to be replaced
and specify any changes in related documentation. (Submitters should complete this information, if known. WSH wiill assist.)

2. WSH TRACKING NUMBER

NWS 589
3. ITEM NAME, CIRCUIT TYPE, | 4. 5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART [ 7. DOC 8. SUPERSEDED 9. SUPERSEDING
SOFTWARE VERSION, OR SITE | REMOVE NUMBER OR NEW TYPE DOCUMENT DOCUMENT
LOCATION REPLACE A. PART B. SERIAL NUMBER(S) OR CONFIGURATION A. A. B. REV
MODIFY

User documentation

Install Instructions

install script

tar file with software
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NWS CHANGE FORM
PART C

P426_TDL_A100062

WSH is responsible for Part C, but submitters may complete sections that would help clarify the change

requirement or the necessary implementation actions.

NWS 589

2. WSH TRACKING NUMBER

3. CCB COST EVALUATION

NWS COST FAA COST $ DOD COST $

(SPECIFY),

OTHER AGENCY COST $

TOTAL COST $

4. IMPLEMENTATION DOCUMENTS REQUIRED

] Engineering Modification Note |:| Software Release Notes

[] other Document (Specify)

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional
documentation required, and status reporting instructions.) Include documentation, data input, notification vehicle, or specific action step required to verify

completion of the implementation activity.

5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED 7. RESPONSIBLE 8. DOCUMENT OR
COMPLETION PERSON AND ACTION REQUIRED TO
DATE OFFICE VERIFY COMPLETION
A. Post WWA software on the NOAAL FTP server 15 May 00 Thigpen/SST, N/A
W/APO3
B. SST will notify sites that the change is available for download. 15 May 00 Thigpen/SST, N/A
W/APO3
C. Ensure this change is reported to the Weather Service Headquarters (WSH) 1 Aug 00 ESA at each site
through the Engineering Management Reporting System (EMRS) according to the affected
instructions in Engineering Hanbook number 4, part 2. Record this RC number (NWS
589) in Block 17a of the EMRS report.
D. Ensure the appropriate WSH management information systems and configuration 15 Aug 00 Michelle
management data bases are updated to reflect these changes deTommaso
W/0S0113
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